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Abstract 
In BOT approach, the private sector is granted a concession to plan, design, construct, 
operate and maintain a project in a certain period of time and after that it should be transferred to the 
government.  In this paper, at first the risks of the BOT projects are identified, then we rank the risks 
based on their severity and effect on project objectives (time, cost, quality, safety and 
environmental) by two methods, namely FTOPSIS and FSAW. In the next stage, obtained results by 
NGT method are integrated. Afterward, the occurrence and detection values of each risk are 
determined by experts and ultimately the risks are evaluated according to risk priority number 
(RPN) of failure mode and effect analysis (FMEA) technique. Finally, an example is shown to 
highlight the procedure of the proposed method at the end of this paper. 
Keywords: BOT projects, FMADM, FMEA, NGT, Risk ranking 
Introduction 
Development of infrastructures and assets is very essential because of the rapid growth of the 
economy. This brings opportunities to BOT project stakeholders. Employing effective risk 
management techniques is very important to cope with risks associated with variable activities, so 
we can implement the BOT projects aligning with project objectives including time, cost, quality, 
safety and environmental. 
BOT- type schemes are attracting increasing interest with the growing thrust towards 
privatizing infrastructure projects in both developing and developed countries.(e.g. Flanagan and Li, 
(1997)), (e.g. Kumaraswamy and Zhang (2001). Kumaraswamy and Zhang (2001) identified and 
discussed various issues that governments need to deal with, for the BOT mechanism to work 
smoothly. 
The main objective of BOT is to lower the role of government in the execution and 
implementation of infrastructure projects in which the financial risks are divided among different 
sectors through a strong organization and, at the same time, the national interests of host government 
are protected as well.(.e.g. Flanagan, and Li, (1997))،(e.g Walker, and Smith (1996)), (e.g. 
Forouzbakhsh et al. (2007)) 
Chen and Doloi (2008) in their study identified the driving and impeding factors about BOT 
application in China, and a survey of experienced practitioners indicated that the most significant 
driving factors are Needing infrastructure development capital; the most significant general 
impeding factors include complex financial arrangement, complex contractual arrangement, high 
up-front cost, complex process, and high risk.  
Kanga and Feng (2009) identified and assessed the potential risks faced by private sectors in 
holding BOT projects through the risk assessment model developed in their paper. Ebrahimnejad et 
al. (2010) mentioned that BOT project risks have two distinctive aspects: first, they have initiating 
process risks (technical and financial studies), financing and operation process risks because of the 
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nature of BOT approach; and second, they have political, regulatory and economical risks because 
of the fact that they are mega projects. 
Project Risk Management  
Risk management is the art and science of identifying, analyzing and responding to risk 
factors throughout the life cycle of the project, so that a conscious decision can be taken on how to 
manage the risks  (e.g. Flanagan, R., Norman G. (1993)),(e.g. Wideman , R .M. (1992)). 
It is commonly accepted in the risk management literature that part of the project risk 
management process requires the analysis of identified risks in terms of their potential impacts and 
probability of occurrence.(e.g. Cooper et al. (2005)). 
Aloini et al. (2007) collected and analyzed a number of key articles discussing and analyzing 
ERP implementation and compared different approaches taken in the literature of this type projects 
from a risk management point of view to highlight the key risk factors and their impact on project 
success.  
Lee et al. (2009) proposed a scheme for large engineering project risk management using a 
Bayesian belief network and applied it to the Korean shipbuilding industry. 
Proposed  model 
In this part we present our proposed model. At first the risks of the BOT projects are 
identified, and then we rank them according to the project objectives as criteria by three methods, 
namely FTOPSIS and FSAW. Then, we integrate the obtained results by NGT method. The 
probability of each risk occurrence is determined by experts and ultimately the risks are being final 
ranked according to factors of severity, occurrence and detection of risks by FMEA technique. 
Recognition process of possible risks in BOT projects and determination of their 
characteristics is an effective step in risk identification. This process is carried out by assistance and 
cooperation of project group, risk management group and experts of this field out of the 
organization. 
Suitable criteria for risk ranking 
A direct relationship between risk management and BOT project success is acknowledged 
since risks are assessed by their potential impact on the project objectives. Baloi, D. (2003). 
Previous researches have done up to now, has mainly focused on examining the impacts of risks on 
one or two aspects of project strategies with respect to the project objectives, namely cost, time, 
quality, safety and environmental sustainability Patrick, X. W .Z, Guomin, Zh, Jiayuan, W. (2007). 
Because of the importance of these five objectives, in this paper, we use five objectives (cost, time, 
quality, safety and environmental) as decision making criteria for risk ranking. 
Table 1. Linguistic variables and related triangular fuzzy numbers 
Linguistic variables Triangular fuzzy numbers 
Very Low (VL) (0,0,0.1) 
Low (L) (0,0.1,0.3) 
Medium Low (ML) (0.1,0.3,0.5) 
Medium (M) (0.3,0.5,0.7) 
Medium High (MH) (0.5,0.7,0.9) 
High (H) (0.7,0.9,1) 
Very High (VH) (0.9,1,1) 
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Linguistic variables as shown in table1 are used scoring the risks that determined in previous 
part according to each of the above objectives. 
Figure.1. Proposed BOT project risk ranking model 
Risk ranking methods 
Two methods, namely Fuzzy TOPSIS and Fuzzy SAW are used in this paper for ranking 
risks, they are described as follows. 
 Fuzzy TOPSIS method 
A. Determine the alternatives. m possible alternatives: A ൌ ሼAଵ, Aଶ, … , A୫ሽ	 
B. Define and describe a finite set of relevant attributes and their weight. 
n Criteria: C ൌ ሼCଵ, Cଶ, … , C୬ሽ; Benefit criteria (Cଵ), Cost criteria (Cଶ) where		Cଵ ∪ Cଶ ൌC	&	Cଵ ∩ Cଶ ൌ ∅. 
C. Establish a decision matrix for alternatives performance 
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D.  Establish the normalized decision matrix 
r෤୧୨ ൌ ൬α౟ౠθౠ∗ ,
β౟ౠ
θౠ∗ ,
θ౟ౠ
θౠ∗൰ ; 	j ∈ B	; 	θ୨
∗ ൌ max୧൛θ୧୨ൟ , 		r෤୧୨ ൌ ൬αౠ
ష
θ౟ౠ ,
αౠష
β౟ౠ
, αౠ
ష
α౟ౠ൰ ; j ∈ C	; 	α୨ି ൌ 	min୧ሼα୧୨ሽ  (1) 
E. Construct weighted normalized decision matrix 
  v෤୧୨ ൌ r෤୧୨ ⊗ w୨  (2) 
F.  Determine FPIS and FNIS as follow 
  A∗ ൌ ሺv෤ଵ∗, v෤ଶ∗, v෤ଷ∗, … , v෤୬∗ሻ ൌ ൛൫max୧ v୧୨ หi ൌ 1,2, … ,m൯, j ൌ 1,2,… , nൟ  (3) 
		Aି ൌ ሺv෤ଵି , v෤ଶି , v෤ଷି , … , v෤୬ି ሻ ൌ ൛൫min୧ v୧୨ หi ൌ 1,2, … ,m൯, j ൌ 1,2, … , nൟ  (4) 
G. Calculate the distance of each alternative from FPIS and FNIS 
d୧ା ൌ ∑ d୴൫v෤୧୨, v෤୨∗൯			; 	d୧ି ൌ ∑ d୴൫v෤୧୨, v෤୨ି ൯		; 					i ൌ 1,2, … ,m୬୨ୀଵ୬୨ୀଵ   (5) 
Assuming that: ෤ܽ ൌ ሺܽଵ, ܽଶ, ܽଷሻ and ෨ܾ ൌ ሺܾଵ, ܾଶ, ܾଷሻ then the distance between them is: 
݀ሺ ෤ܽ, ෨ܾሻ ൌ ටଵ଺ ሾሺܽଵ െ ܾଵሻଶ ൅ 4ሺܽଶ െ ܾଶሻଶ ൅ ሺܽଷ െ ܾଷሻଶሿ  (6) 
H. Calculate the relative closeness to the ideal solution 
Cc୧= 	ୢ౟
ష
ୢ౟శା	ୢ౟ష
	where Cc୧ range belongs to the closed interval [0, 1] and i = 1, 2,…, m  (7) 
K. Rank the alternatives in descending order 
A set of alternatives can now be preference ranked according to the descending order of	Cc୧	, 
and the one with the maximum value of 	Cc୧ is the best. 
FSAW (Fuzzy simple-additive-weighting) method  
A fuzzy MCDM model is used to evaluate alternatives versus selected criteria through a 
committee of decision makers, where suitability of alternatives versus criteria, and the importance 
weights of criteria, can be evaluated in linguistic values demonstrated by fuzzy numbers. The simple 
additive weighting (SAW) method is one of the most useful and widely used MCDM approaches 
and used to aggregate the alternative’s scores into one score based on the criteria weights.  
At first, the scores are normalized by the formulas: 
ݎ௜௝ ൌ ௫೔ೕ௫೔೘ೌೣ                            (9)   
ݎ௜௝ ൌ ௫ೕ
೘೔೙
௫೔ೕ 			               ሺ10ሻ 
Where ݔ௜௝ is the score for the criterion. When criteria are maximized, formula (9) has to be 
used, and formula (10) has to be used when criteria are minimized. Then the scores are aggregated 
into one score:  
R*= ቐܴ௜ቮmax௜ ∑ ௪ೕ.௥೔ೕೕ∑ ௪ ೕೕ ቑ	 			ሺ11ሻ 
Where R* is the total score, n is the number of criteria, ݓ௝	is the weight of the criterion, and 
ݎ௜௝ is the normalized score for the criterion. 
Nominal group technique (NGT) 
 One approach for improving decision outcomes is to use structured group processes. The 
nominal group technique NGT is probably the most widely used structured group process. The NGT 
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is designed to elicit ideas from all members of the group, and encourage consensus in the final 
decision making. Because it reduces process losses that can occur with groups, it generally improves 
decision outcomes. However, it also requires group members to meet at the same time and in the 
same place. 
Failure mode and effect analysis (FMEA) 
 Failure mode and effect analysis (FMEA) is a systematic technique for identifying, 
prioritizing and acting on potential failure modes before the failures occur. A conventional form of 
FMEA includes (i) the design function of parts, (ii) the potential failure mode (categories of failure), 
(iii) the potential effects of failure (measured by the severity index), (iv) the potential causes of 
failure (measured by the occurrence (frequency) index), (v) the detection method (measured by the 
detect ability index), and (vi) the risk priority number (RPN). The RPN is used to evaluate the risk 
level of a part’s failure mode in design stage, and is determined by the multiplication of three 
characteristic failure mode indexes, i.e., the severity of the potential failure (S), the occurrence of 
potential failure (O), and the detect ability index (D), respectively, as 
RPN =S * O * D    (12) 
The three indices S, O and D in (12) are defined in tables 2 to identify the various levels of 
risk situation in BOT projects. 
Table 2. Traditional ratings for risk occurrence. 
Rating Probability of occurrence Possible risk rate
10 
9 
Very high: risk is almost inevitable VH ൒ 1 2⁄  
1/3 
8 
7 
High: repeated risks H 1/8 
1/20 
6 
5 
4 
Moderate: occasional risks M 1/80 
1/400 
1/2000 
3 
2 
Low: relatively few risks L 1/15,000 
1/150,000 
1 Remote: risk is unlikely R ൑ 1/1,500,000
Table 3.Traditional ratings for severity of a Risk 
Rating Effect 
10 Hazardous without warning
9 Hazardous with warning 
8 Very high
7 High
6 Moderate
5 Low
4 Very low
3 Minor
2 Very minor
1 None
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Table 4.Traditional rating for risk detection. 
Rating Detection
10 Absolutely impossible AI
9 Very remote VR
8 Remote R
7 Very low VL
6 Low L
5 Moderate M
4 Moderately high MH
3 High H
2 Very high VH
1 Almost certain AC
Case study 
Absorbed Investment provide fundamental help for increasing Iran’s power in conducting 
infrastructure projects such as roads, railways, sanitation and also increase employment rate. In this 
direction, BOT approach has been introduced in power generation industry for many years in Iran, 
which can be mentioned to one of completed project like 954MW South Isfahan project. Moreover, 
other projects can be listed such as, Fars, Pareh sar, Heris and Zanjan. The objective in the BOT 
project in Iran power industry is to use the private sector’s financing power in the power generation 
sector and decrease the financial burden on governmental organizations.  
All mandatory expenses and finance provisions are done by the private sector. In return, the 
private sector acquires the operation right for a certain period beginning from the day of power plant 
commissioning. During this period, it sells the electricity that it has generated to TAVANIR (Iran 
power generation, transmission and distribution management company), and at the end of the 
period, it transfers the power plant to TAVANIR. In this section, the experiences of the private 
sector in the successful implementation of power plant project (South Isfahan project) have been 
used. Then, experts (DMs) have been selected to establish BOT projects risk ranking team. 
Risk identification and criteria determination for risk ranking 
By using Brain storming technique, at first 28 events or risks that affect on BOT projects 
have been recognized. Then by using Delphi method, number of these technical risks was decreased 
to 10. The finalized risks are presented in Table 5. 
Table 5.  Final  risks 
Final Description
R1 Expropriation
R2 Management
R3 Construction
R4 Procurement
R5 Maintenance
R6 Performance
R7 Force major event
R8 Financing
R9 Conflict of laws
R10 Delay or incompletion
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As we mentioned before we use time, cost, quality, safety and environmental as decision 
making criteria for risk ranking. 
FTOPSIS & FSAW for risk ranking 
FTOPSIS method 
In this part, we consider decision matrix by assuming the finalized risks (table 5) as 
alternatives and five mentioned objectives as our criteria. As we showed in table 6 the weights of 
these objectives and the effects of each risk on them are determined according to Linguistic 
variables by experts. Table 6 shows the quantity values of table 5 contents. 
Table 6. Fuzzy decision matrix 
TIME COST QUALITY SAFETY ENVIRONMENTAL 
R1 0.5 0.7 0.9 0.7 0.9 1 0.5 0.7 0.9 0.3 0.5 0.7 0.5 0.7 0.9 
R2 0.3 0.5 0.7 0.5 0.7 0.9 0.5 0.7 0.9 0.3 0.5 0.7 0.7 0.9 1 
R3 0.7 0.9 1 0.7 0.9 1 0.3 0.5 0.7 0.5 0.7 0.9 0.3 0.5 0.7 
R4 0.5 0.7 0.9 0.5 0.7 0.9 0.5 0.7 0.9 0.5 0.7 0.9 0.7 0.9 1 
R5 0.1 0.3 0.5 0.1 0.3 0.5 0 0.1 0.3 0 0.1 0.3 0.5 0.7 0.9 
R6 0.3 0.5 0.7 0.7 0.9 1 0 0.1 0.3 0 0.1 0.3 0.5 0.7 0.9 
R7 0.1 0.3 0.5 0.3 0.5 0.7 0 0.1 0.3 0.3 0.5 0.7 0.3 0.5 0.7 
R8 0.3 0.5 0.7 0.3 0.5 0.7 0.5 0.7 0.9 0.7 0.9 1 0.3 0.5 0.7 
R9 0.1 0.3 0.5 0.5 0.7 0.9 0.3 0.5 0.7 0.7 0.9 1 0.5 0.7 0.9 
R10 0.5 0.7 0.9 0.5 0.7 0.9 0.1 0.3 0.5 0.3 0.5 0.7 0.5 0.7 0.9 
Table 7 shows the normalized decision matrix which obtained from equation (1). 
Table 7. Normalized decision matrix 
Table 8 shows the weighted normalized decision matrix which obtained from equation (2). 
We obtain FPIS and FNIS from equation (3) and (4). These results are presented in table 9. 
TIME COST QUALITY SAFETY ENVIRONMENTAL 
R1 0.27 0.38 0.49 0.31 0.40 0.45 0.31 0.43 0.56 0.16 0.26 0.37 0.14 0.20 0.26 
R2 0.16 0.27 0.38 0.22 0.31 0.40 0.31 0.43 0.56 0.16 0.26 0.37 0.20 0.26 0.29 
R3 0.38 0.49 0.55 0.31 0.40 0.45 0.19 0.31 0.43 0.26 0.37 0.47 0.09 0.14 0.20 
R4 0.27 0.38 0.49 0.22 0.31 0.40 0.31 0.43 0.56 0.26 0.37 0.47 0.20 0.26 0.29 
R5 0.05 0.16 0.27 0.04 0.13 0.22 0.00 0.06 0.19 0.00 0.05 0.16 0.14 0.20 0.26 
R6 0.16 0.27 0.38 0.31 0.40 0.45 0.00 0.06 0.19 0.00 0.05 0.16 0.14 0.20 0.26 
R7 0.05 0.16 0.27 0.13 0.22 0.31 0.00 0.06 0.19 0.16 0.26 0.37 0.09 0.14 0.20 
R8 0.16 0.27 0.38 0.13 0.22 0.31 0.31 0.43 0.56 0.37 0.47 0.53 0.09 0.14 0.20 
R9 0.05 0.16 0.27 0.22 0.31 0.40 0.19 0.31 0.43 0.37 0.47 0.53 0.14 0.20 0.26 
R10 0.27 0.38 0.49 0.22 0.31 0.40 0.06 0.19 0.31 0.16 0.26 0.37 0.14 0.20 0.26 
W 0.7 0.9 1 0.9 1 1 0.5 0.7 0.9 0.5 0.7 0.9 0.1 0.3 0.5 
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Table 8. Weighted normalized decision matrix 
R1 0.19 0.35 0.49 0.28 0.40 0.45 0.16 0.30 0.50 0.08 0.18 0.33 0.01 0.06 0.13 
R2 0.12 0.25 0.38 0.20 0.31 0.40 0.16 0.30 0.50 0.08 0.18 0.33 0.02 0.08 0.14 
R3 0.27 0.45 0.55 0.28 0.40 0.45 0.09 0.22 0.39 0.13 0.26 0.43 0.01 0.04 0.10 
R4 0.19 0.35 0.49 0.20 0.31 0.40 0.16 0.30 0.50 0.13 0.26 0.43 0.02 0.08 0.14 
R5 0.04 0.15 0.27 0.04 0.13 0.22 0.00 0.04 0.17 0.00 0.04 0.14 0.01 0.06 0.13 
R6 0.12 0.25 0.38 0.28 0.40 0.45 0.00 0.04 0.17 0.00 0.04 0.14 0.01 0.06 0.13 
R7 0.04 0.15 0.27 0.12 0.22 0.31 0.00 0.04 0.17 0.08 0.18 0.33 0.01 0.04 0.10 
R8 0.12 0.25 0.38 0.12 0.22 0.31 0.16 0.30 0.50 0.18 0.33 0.47 0.01 0.04 0.10 
R9 0.04 0.15 0.27 0.20 0.31 0.40 0.09 0.22 0.39 0.18 0.33 0.47 0.01 0.06 0.13 
R10 0.19 0.35 0.49 0.20 0.31 0.40 0.03 0.13 0.28 0.08 0.18 0.33 0.01 0.06 0.13 
Table 9. FPIS and FNIS 
FPIS 0.04 0.15 0.27 0.04 0.13 0.22 0.00 0.04 0.17 0.00 0.04 0.14 0.01 0.04 0.10 
FNIS 0.27 0.45 0.55 0.28 0.40 0.45 0.16 0.30 0.50 0.18 0.33 0.47 0.02 0.08 0.14 
Table 10 shows the distance of each alternative from FPIS according to equation (5). 
Table10. The distance  of each alternative from FPIS 
D1+ 0.20 0.26 0.26 0.15 0.02
D2+ 0.10 0.18 0.26 0.15 0.03
D3+ 0.28 0.26 0.17 0.22 0.00
D4+ 0.20 0.18 0.26 0.22 0.03
D5+ 0.00 0.00 0.00 0.00 0.02
D6+ 0.10 0.26 0.00 0.00 0.02
D7+ 0.00 0.09 0.00 0.15 0.00
D8+ 0.10 0.09 0.26 0.29 0.00
D9+ 0.00 0.18 0.17 0.29 0.02
D10+ 0.20 0.18 0.09 0.15 0.02
Table 11. The distance of each alternative from FNIS 
D1- 0.09 0.00 0.00 0.14 0.02
D2- 0.19 0.08 0.00 0.14 0.00
D3- 0.00 0.00 0.09 0.07 0.03
D4- 0.09 0.08 0.00 0.07 0.00
D5- 0.28 0.26 0.26 0.29 0.02
D6- 0.19 0.00 0.26 0.29 0.02
D7- 0.28 0.17 0.26 0.14 0.03
D8- 0.19 0.17 0.00 0.00 0.03
D9- 0.28 0.08 0.09 0.00 0.02
D10- 0.09 0.08 0.18 0.14 0.02
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The distance of each alternative from FNIS according to equation (5) is presented in table 
11. 
The relative closeness to the ideal solution according to equation (7) and the final risk 
ranking are shown in table 12. 
Table 12.The final  result of risk ranking by FTOPSIS method 
ranking risk ranking 
CL1+ 0.22 8 R3
CL2+ 0.36 6 R4
CL3+ 0.17 10 R2
CL4+ 0.21 9 R8
CL5+ 0.98 1 R9
CL6+ 0.67 3 R10
CL7+ 0.79 2 R1
CL8+ 0.35 7 R6
CL9+ 0.42 5 R7
CL10+ 0.45 4 R5
FSAW method 
Table 13 shows the results of equation (9-11) according to tables 8-10. We used equation 
(14) for obtaining real-valued numbers from corresponding fuzzy numbers. The final risks ranking 
are also represented in the last column of this table. 
Table 13.The final result of risk ranking by FSAW method. 
SUM DF Ranking
R1 0.72 1.29 1.9 1.30 R3
R2 0.58 1.12 1.75 1.14 R4
R3 0.78 1.37 1.92 1.36 R1
R4 0.7 1.3 1.96 1.32 R8
R5 0.09 0.42 0.93 0.47 R2
R6 0.41 0.79 1.27 0.82 R9
R7 0.25 0.63 1.18 0.67 R10
R8 0.59 1.14 1.76 1.16 R6
R9 0.52 1.07 1.66 1.08 R7
R10 0.51 1.03 1.63 1.05 R5
Table 14 shows the final risks ranking results obtained by FSAW and FTOPSIS methods. 
Risk ranking by NGT (nominal group technology) method 
First, we rank the obtained results of each method within the values of 1and 10. Then we 
give zero score to grade 10, one score to grade 9, etc, so the grade 1 take 9 score. Thereafter, we add 
the scores that are obtained from three methods together for each risk, namely Ni (for example for 
R1 the calculation of N1 is as 3+7+7=17) and then according to the Ni s, we ranked the values again, 
as shown in table 15. 
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Table14. Final risk ranking results obtained by FSAW and FTOPSIS methods 
Final risks Ranking by FTOPSIS Ranking by FSAW 
R1 R3 R3
R2 R4 R4
R3 R2 R1
R4 R8 R8
R5 R9 R2
R6 R10 R9
R7 R1 R10 
R8 R6 R6
R9 R7 R7
R10 R5 R5
Table 15. The integrating of three methods results by NGT method 
  Ni Values of Ni Ranking by NGT method (Risk severity) 
N1 17 R3
N2 17  R4
N3 27 R8
N4 24 R2
N5 0 R1
N6 6 R9
N7 3 R10
N8 18 R6
N9 13 R7
N10 10 R5
FMEA 
      The occurrence and detection values of each risk are determined by experts in tables 16, 
17 according to tables 2, 4 and ultimately the risks are evaluated according to risk priority number 
(RPN) of failure mode and effect analysis (FMEA) technique.  
Table 16. primal evaluation results of FMEA  
Finalized risks Risk severity Risk occurrence Risk detection 
R1 17 H VH
R2 17 M M
R3 27 VH AC
R4 24 H MH
R5 0 L R
R6 6 M H
R7 3 L VL
R8 18 M VR
R9 13 R M
R10 10 H MH
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We obtain RPN results from equation (12). These results are presented in table 17. 
 
Table 17. RPN calculation stages. 
Final risks I O D RPN 
R1 17 8 2 272 
R2 17 6 5 510 
R3 27 10 1 270 
R4 24 7 4 672 
R5 0 3 8 0 
R6 6 5 3 90 
R7 3 2 7 42 
R8 18 4 9 648 
R9 13 1 5 65 
R10 10 8 4 320 
       
 
Conclusion 
 Risk Management has been recognized as a very important process in BOT projects. In this 
paper we ranked the risks according to the project objectives, namely time, cost, quality, safety and 
environmental. In order to decision making for risk ranking two methods (FTOPSIS and FSAW) are 
used and finally the results of these two methods merge together by NGT method, A NGT is a way 
to improve the communications between members of an implementation team as well as between 
the team and top management. The process is robust in the sense that a group can come together for 
the first time and produce some useful information in less than three hours. The information 
generated has validity because it comes from the whole group and there are rankings of the 
importance of the various ideas. The results of the NGT can generate further discussions and can be 
the focus of a dialogue on how to improve the implementation. so we showed the final risks ranking 
results obtained by NGT method as below: 
R3>R4>R8>R2>R1>R9>R10>R6>R7>R5 
Ultimately the risks are evaluated according to risk priority number (RPN) of failure mode 
and effect analysis (FMEA) technique. Several issues could be further investigated to enhance the 
practicality of the proposed method. For example, project selection, supplier selection, a better fuzzy 
clustering algorithm, discussed in Section 3.3.4 and 3.3.5, could be developed. Finally, a user-
friendly and intelligent decision support system could be developed based on the proposed method. 
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